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DEPARTMENT OF TRANSPORTATION OPERATIONAL 

RISK AREAS – STATUS REPORT 
 

Members of the Legislative Audit Committee: 

 

Attached is the status report from the Department of Transportation (Department) 

on the implementation of recommendations contained in the Office of the State 

Auditor’s (OSA) Department of Transportation Operational Risk Areas 

Performance Audit. 

 

OSA REVIEW OF DOCUMENTATION 

As part of the status report process, we requested and received supporting 

documentation for each recommendation that the Department reported as having 

been implemented. Specifically, we reviewed the following documentation: 

 

 The Department’s Fiscal Year 2021 Proposed Budget Allocation Plan, 

documentation of the budget planning process, and recent budget 

amendments. 

 

 Project and budget updates, including budget to actuals reports, provided by 

the Department to the Transportation Commission. 

 

 Documentation of Department controls related to vendor payments and 

processes to identify potentially fraudulent payments. 

 

 Department guidance documents related to construction project 

management, including those for tracking project milestones and compliance 

with statutory requirements for project closure.  

 

 Documentation of the Department’s new project management dashboard 
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 Master task order contract templates, recent contracts, and Department 

guidance regarding contract review and approval.  

 

 The Department’s waiver and delegation agreements with the Office of the 

State Controller. 

 

Based on our review, the supporting documentation substantiates the Department’s 

reported implementation status. 
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AUDIT RECOMMENDATION STATUS REPORT 

AUDIT NAME Operational Risk Areas 

AUDIT NUMBER 1750P 

AGENCY 
Department of Transportation/Transportation 

Commission 

DATE OF STATUS REPORT December 12, 2019 

 

SECTION I: SUMMARY 

REC. NUMBER 
AGENCY’S 

RESPONSE 

ORIGINAL 

IMPLEMENTATION 

DATE 

CURRENT 

IMPLEMENTATION 

STATUS 

CURRENT 

IMPLEMENTATION 

DATE 

1A Agree September 2019 
Partially 

Implemented 
July 2020 

1B Agree September 2019 Implemented September 2019 

1C Agree June 2019 Implemented July 2019 

2 Agree November 2019 
Partially 

Implemented 
March 2020 

3A Agree June 2019 Implemented June 2019 

3B Agree September 2019 Implemented June 2019 

3C Agree May 2020 
Partially 

Implemented 
May 2021 

4A Agree June 2019 Implemented June 2019 

4B Agree September 2019 Implemented December 2019 

4C Agree Implemented Implemented June 2019 

5A Agree September 2019 Implemented December 2019 

5B Agree September 2019 Implemented December 2019 

5C Agree September 2019 Implemented December 2019 

6A Agree September 2019 Implemented  October 2019 

6B Agree September 2019 Implemented December 2019 

6C Agree June 2019 Implemented December 2019 

6D Agree May 2019 Implemented May 2019 

6E Agree June 2019 Implemented  June 2019 
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SECTION II: NARRATIVE DETAIL 
 

RECOMMENDATION 1A 
The Transportation Commission (Commission) and Department of Transportation (Department) 

should ensure that the Budget Allocation Plan (Budget Plan) provides complete and transparent 

information about the Department’s annual budget by ensuring that all statutorily required information 

is clearly reflected in the Budget Plan, as well as any additional information the Commission needs to 

fulfill its budgeting responsibilities. 
CURRENT 

IMPLEMENTATION 

STATUS 

Partially Implemented CURRENT 

IMPLEMENTATION 

DATE 

July 2020 

AGENCY UPDATE 
Statutory requirements relating to the Department’s Spending Plan and budget to actuals reporting are 

addressed under Recommendations 2 and 3. With respect to all other statutory requirements, the 

Department reports partial implementation. The proposed Fiscal Year 2020-21 Budget Allocation 

Plan, currently in development, has been restructured and updated to comply with all statutory 

requirements. However, the Commission won’t adopt the final budget until March 2020 and portions 

of the budget, including an annual spending plan with forecasted expenditures on land acquisitions, 

will not be finalized and included until then. In addition, roll forward amounts from the prior year are 

not known until the end of the Fiscal Year and therefore cannot be included in the budget until July 

2020. Nonetheless, while the Department has initially addressed the majority of statutory requirements 

in the Proposed Fiscal Year 2020-21 Budget Allocation Plan, there are additional multi-year efforts 

underway to further improve the structure and transparency of the CDOT budget over an extended 

period of time. These include implementation of a new budget management and reporting platform, 

assessment of the current ERP system, and a decision to either invest in additional upgrades and 

reconfigurations, or to implement a new ERP system. Either approach will entail additional structural 

changes to the CDOT budget. Additionally, and as noted under the update for recommendation 3B, 

the Department and the Transportation Commission continue to consider the need for statutory 

changes where statutory requirements are outdated or impractical to implement. 
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RECOMMENDATION 1B 
The Transportation Commission (Commission) and Department of Transportation (Department) 

should ensure that the Budget Allocation Plan (Budget Plan) provides complete and transparent 

information about the Department’s annual budget by determining what project-specific information 

the Commission would find useful to have as part of the budget and implementing a process to provide 

that information. This process should include the Department and the Commission assessing whether 

to seek statutory changes to align statutory requirements with the information needs of the 

Commission. 
CURRENT 

IMPLEMENTATION 

STATUS 

Implemented CURRENT 

IMPLEMENTATION 

DATE 

September 2019 

AGENCY UPDATE 
The Department’s staff received direction on what useful project-specific information the Commission 

would want to see as part of the budget. In response, the Department now includes links in the Budget 

Allocation Plan containing information on open projects and planned projects, both of which will be 

updated regularly. Additionally, recent discussions with the Commission have ensured that the 

Department’s staff are providing the level of reporting they require. This includes reporting on 

progress towards achieving program level expenditures targets and detailed level review on the status 

of major projects. This information is being provided to the Commission on a monthly basis. A new 

agenda item was added to the monthly Commission meeting on “Dashboard of Major Projects and 

Notification of Developments/Variances.” Each month, staff are now presenting status on major 

projects, and explaining significant variances from planned expenditures, both in aggregate and with 

respect to major projects. This additional agenda item is a proactive measure intended to provide the 

Commission with greater visibility on project expenditures. 

 

RECOMMENDATION 1C 
The Transportation Commission (Commission) and Department of Transportation (Department) 

should ensure that the Budget Allocation Plan (Budget Plan) provides complete and transparent 

information about the Department’s annual budget by developing a process to periodically amend the 

Budget Plan throughout each fiscal year so it reflects the most current revenue and budget data. 
CURRENT 

IMPLEMENTATION 

STATUS 

Implemented CURRENT 

IMPLEMENTATION 

DATE 

July 2019 

AGENCY UPDATE 
The Department implemented a new budget amendment process with the start of the new Fiscal Year 

in July 2019. The budget is now amended monthly with the review and oversight of the Commission 

as needed to reflect all changes within the budget occurring during the year. Since July 2019 the budget 

has been amended in July, August, and September, with the next amendment planned for November. 

 

 

 

 

 

 

 

 



 

 4 

RECOMMENDATION 2 
The Transportation Commission should ensure that the Department of Transportation’s (Department) 

annual budget adheres to statutory requirements by only approving annual Budget Allocation Plans 

that show how much money the Department plans to spend on each budget category based on all 

available funding. 
CURRENT 

IMPLEMENTATION 

STATUS 

Partially Implemented CURRENT 

IMPLEMENTATION 

DATE 

March 2020      

AGENCY UPDATE 
The Fiscal Year 2019-20 Budget Allocation Plan, adopted by the Commission in March 2019, partially 

addressed this recommendation by incorporating forecasted expenditures. The Department is working 

on a further enhancement in the Fiscal Year 2020-21 Budget Allocation Plan that will take the form 

of a Spending Plan that complements the Revenue Allocation Plan. The Spending Plan will provide a 

forecast of anticipated expenditures in the Fiscal Year. A draft Spending Plan will be included in the 

Final Budget Allocation Plan, scheduled for adoption in March 2020. Due to timing associated with 

transitioning between fiscal years and closing projects, the Spending Plan will be updated and finalized 

at the end of the fiscal year in July 2020. 

 

RECOMMENDATION 3A 
The Department of Transportation (Department) should implement controls to ensure that its spending 

during each fiscal year does not exceed the budget for each line item in the Budget Allocation Plan 

(Budget Plan) by establishing a process to conduct ongoing budget-to-actuals analyses based on the 

Budget Plan categories, which could include establishing new Systems, Applications and Products 

(SAP) controls and reporting that perform this analysis automatically and/or developing a crosswalk 

that correlates budget and expense data the Department tracks internally to the Budget Plan categories. 
CURRENT 

IMPLEMENTATION 

STATUS 

Implemented CURRENT 

IMPLEMENTATION 

DATE 

June 2019 

AGENCY UPDATE 
The Department implemented monthly reporting of budget to actuals in February 2019. This 

information is posted on the website monthly and included in the Commission packet quarterly. 

Monthly reporting relies on a first in first out assignment methodology to assign project expenditures 

by budget program and manual crosswalks to report actuals against budget categories. Project 

expenditures are assigned to programs based on the timing of those budget actions, expending the 

earliest budgeted funding until exhausted and then moving in sequence until all funding has been 

expended. The Department improved the assignment methodology and is currently in the process of 

testing and transitioning to a pro-rated allocation methodology. Additionally, the Department 

developed new documentation outlining the assignment methodology and the development of the 

monthly budget to actuals report. The Department is currently working to automate this process; 

with plans to improve the process itself as part of the additional efforts described under 

Recommendation 1A relating to implementation of a new budget management and reporting 

platform, and changes to the Department’s ERP. 
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RECOMMENDATION 3B 
The Department of Transportation (Department) should implement controls to ensure that its spending 

during each fiscal year does not exceed the budget for each line item in the Budget Allocation Plan 

(Budget Plan) by routinely reporting to the Transportation Commission the results of ongoing budget-

to-actuals analyses established in response to PART A. 
CURRENT 

IMPLEMENTATION 

STATUS 

Implemented CURRENT 

IMPLEMENTATION 

DATE 

June 2019 

AGENCY UPDATE 
The Department implemented monthly reporting of budget to actuals in February 2019, and has 

worked over the last several months to further document and improve upon this process. Beginning 

with the FY 2020-21 Budget, budget to actuals reporting will be paired with the Spending Plan 

described under Recommendation 2 to provide reporting demonstrating that expenditures do not 

exceed the total amount of budget available. 

 

RECOMMENDATION 3C 
The Department of Transportation (Department) should implement controls to ensure that its spending 

during each fiscal year does not exceed the budget for each line item in the Budget Allocation Plan 

(Budget Plan) by either (1) working with the Office of the State Controller to identify the intent of 

monthly budget-to-actuals reporting and establish a process to comply with the requirement or (2) 

working with the General Assembly to change the statutory requirement. 
CURRENT 

IMPLEMENTATION 

STATUS 

Partially Implemented CURRENT 

IMPLEMENTATION 

DATE 

May 2021 

AGENCY UPDATE 
The Department has consulted with the Office of the State Controller, which indicated they are unable 

to utilize or validate budget to actuals reporting in the format of the annual budget. The Department 

is not as of yet pursuing statutory changes as it continues to assess potential long term structural 

changes to its budget format that may affect the form of reporting in the future. The Department is 

working on altering budget reporting processes to comply with the spirit of the statute and continues 

to work on a broader assessment of long term structural changes that may in the future result in 

additional statutory change requests. The Commission intends to undertake discussion on the need for 

statutory changes at the appropriate time. If statutory changes are needed, they would need to be 

addressed during the 2021 legislative session, and therefore the anticipated implementation date is 

May 2021. 
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RECOMMENDATION 4A 
The Department of Transportation (Department) should strengthen its controls and processes to deter 

and detect occupational fraud schemes using the Department’s payment system, as well as errors, by 

implementing system controls in SAP to ensure that all federal taxpayer identification numbers align 

with Internal Revenue Service requirements. 
CURRENT 

IMPLEMENTATION 

STATUS 

Implemented CURRENT 

IMPLEMENTATION 

DATE 

June 2019 

AGENCY UPDATE 
An SAP system enhancement was completed mid-February 2019. The enhancement changed SAP 

configuration of the vendor master data record to be IRS-compliant by requiring that the FEIN field   

be a length of nine for domestic vendors. Supporting documentation is available on the system 

specification change order, system test results validating the change, and approval by the CDOT 

Deputy Controller to move this change to the SAP production environment.  Part 2 of the CDOT 

response included establishing a process to handle exceptions for vendors without an FEIN (i.e., 

foreign vendors), and for those Right of Way vendors for whom CDOT is unable to obtain a taxpayer 

identification number. For these latter vendors, an exception authorization form subject to approval 

by the CDOT Controller has been developed and is attached to the vendor master data record.  

 

RECOMMENDATION 4B 
The Department of Transportation (Department) should strengthen its controls and processes to deter 

and detect occupational fraud schemes using the Department’s payment system, as well as errors, by 

implementing policies and processes to (1) routinely analyze its vendor and payment data, which could 

include searching for duplicate records; conducting statistical analysis using Benford’s Law; and 

identifying suspicious patterns, such as payments that occur prior to invoice dates or that are processed 

outside of normal business hours; and (2) investigate any unusual patterns or anomalies that could 

indicate potential fraud based on these analyses, and make necessary control improvements. 
CURRENT 

IMPLEMENTATION 

STATUS 

Implemented CURRENT 

IMPLEMENTATION 

DATE 

December 2019 

AGENCY UPDATE 
The Department has made a significant new investment in automating these specific monitoring and 

detective controls in accounting operations by purchasing and deploying licenses of ACL/Galvanize 

Highbond, a risk and control analytics software platform. The Department has assigned a project 

manager to help with the implementation and roll out of ACL/Galvanize by the end of December 

2019. There is also an assigned part-time staff member dedicated to developing and implementing a 

continuous fraud detection process.  This will focus on routinely monitoring and analyzing vendor and 

payment data by conducting and reviewing results across eight specific tests: duplicate vendor 

name/address, incomplete vendor address, multiple vendor with same EIN, vendor/employee address 

match, non-compliant EIN, Benford payment analysis, round invoice amounts, and potential duplicate 

payments. The Department has completed the development of these tests and has received product 

training. The project was completed as planned in the first week of December 2019, and is currently 

in production.   
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RECOMMENDATION 4C 
The Department of Transportation (Department) should strengthen its controls and processes to deter 

and detect occupational fraud schemes using the Department’s payment system, as well as errors, by 

investigating the suspicious payments and vendor records the audit identified and taking appropriate 

action if any appear to be illegitimate. 
CURRENT 

IMPLEMENTATION 

STATUS 

Implemented CURRENT 

IMPLEMENTATION 

DATE 

June 2019 

AGENCY UPDATE 
The Department investigated the payments and vendor records identified by the audit and did not find 

any instances of fraud or suspicious payment activity.  

 

RECOMMENDATION 5A 
The Department of Transportation (Department) should maximize its current and future construction 

funding through timely closure of construction projects and release of unused project funds by 

developing Systems, Applications and Products (SAP) reports that enable the Department to easily 

evaluate the timeliness of the final review process, project phase closure, release of unused funds, and 

project closure. 
CURRENT 

IMPLEMENTATION 

STATUS 

Implemented CURRENT 

IMPLEMENTATION 

DATE 

December 2019 

AGENCY UPDATE 
Reporting elements have been created through a newly launched Power BI dashboard using SAP data. 

This reporting supports the tracking of state advertised projects from substantial completion through 

closure. The information includes acceptance dates, remaining budget, and number of days to close. 

The dashboard was finalized in November and rolled out to engineering and business staff with 

responsibility for project closure and debudget in December 2019. The project closure dashboard will 

be supplemented by a series of other dashboards, some already deployed, some currently in 

development, intended to provide greater visibility of project-level data to appropriate staff. Reporting 

from the project closure dashboard will also be provided to management, as outlined in the guidance 

described below. 
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RECOMMENDATION 5B 
The Department of Transportation (Department) should maximize its current and future construction 

funding through timely closure of construction projects and release of unused project funds by 

implementing written policies and processes for management to routinely review; the SAP reports 

developed in PART A to ensure that the final review process, project phase closure, release of unused 

funds, and project closure occur in accordance with timeliness requirements in statute and Department 

policy. The policies and processes should also address what actions management will take to ensure 

that projects are closed and unused funds are released for other purposes. 
CURRENT 

IMPLEMENTATION 

STATUS 

Implemented CURRENT 

IMPLEMENTATION 

DATE 

December 2019 

AGENCY UPDATE 
A final draft of the Department’s guidance document is complete and will be presented and distributed 

at meetings of various relevant groups in January (i.e. Business Managers meeting, RTD meeting, 

PMO TAC and Governance meetings). The guidance document includes policies and processes for 

management review of the final review process, project phase closure, and release of unused funds. 

Management review will include aggregate reporting in order to assess performance and trends, 

reporting on exceptions (i.e. projects with a documented reason necessitating a delay in closure and 

debudget), and reporting on projects without an exception that are nearing or exceeding one year from 

final acceptance. The guidance will also identify appropriate escalation actions for projects that do not 

have a documented exception and which exceed one year from final acceptance without release of 

unused funds and closure.   
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RECOMMENDATION 5C 
The Department of Transportation (Department) should maximize its current and future construction 

funding through timely closure of construction projects and release of unused project funds by 

implementing written policies and procedures to comply with statutory requirements under Senate Bill 

16-122, including defining substantial completion. 
 Implemented CURRENT 

IMPLEMENTATION 

DATE 

December 2019 

AGENCY UPDATE 
A final draft of the Department’s guidance document is complete and will be presented and 

distributed at meetings of various relevant groups in January (i.e. Business Managers meeting, RTD 

meeting, PMO TAC and Governance meetings). The guidance defines substantial 

completion, establishes a standard timeline of closure steps, and includes information on how 

reporting will be updated, reviewed, and used to ensure compliance with Senate Bill 16-122.  The 

guidance includes an outline of the steps in the closure process (including a timeline), who is 

responsible for each step, and a brief description. The guidance document will include embedded 

links to supporting documentation providing more detailed information on processes and 

requirements, for example, the CDOT Construction Manual. 

 

Additionally, the Department is also assessing opportunities to accelerate the project closure and 

debudget process. One such example has already been implemented and includes a new process to 

facilitate closure of projects with minor landscape scope once roadway work is complete and initial 

landscape components installed (primarily seeding).  In the past, the Department had waited to start 

the project closure process until seeding was fully established, which was often as long as 12 months 

after roadway work completion. Landscaping needs during the establishment period are now planned 

to be provided by a combination of Department maintenance and specialty contractor forces.   
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RECOMMENDATION 6A 
The Department of Transportation (Department) should ensure that it has effective controls over the 

cost, duration, and scope of work in master task order contracts by ensuring that contract scopes of 

work (1) conform with the Office of the State Controller’s policy regarding when master task order 

contracts should be used and (2) include discrete categories of project deliverables so that potential 

contractors have an opportunity to compete for these contracts. 
CURRENT 

IMPLEMENTATION 

STATUS 

Implemented CURRENT 

IMPLEMENTATION 

DATE 

October 2019 

AGENCY UPDATE 
In the  In the summer of 2017, the Center for Procurement & Contract Services (CPCS) developed a guide 

for preparing scopes of work (SOW), new SOW templates, and Task Order Proposal templates, and 

initiated training on the same. The CPCS training curriculum was updated in 2019 and now includes 

a stand-alone SOW module, first delivered for CDOT internal customers in October 2019. The guide 

and training provide instruction on appropriate level of detail for SOWs, required elements, and 

appropriate description of project deliverables. Additionally, guidance was updated within the CDOT 

Procurement Manual to ensure customers and stakeholders have a good understanding of all contract 

types, how or when a specific contract type will be used, and the procurement process as a whole (i.e. 

solicitation to contract execution). All contract templates have been reviewed to ensure that the 

Department has the current version of the OSC approved template on file. 
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RECOMMENDATION 6B 
The Department of Transportation (Department) should ensure that it has effective controls over the 

cost, duration, and scope of work in master task order contracts by ensuring that (1) supervisors review 

all contracts and task orders to ensure compliance with all applicable requirements and (2) staff with 

authority to sign the contracts and task orders perform a secondary review before executing those 

documents. 
CURRENT 

IMPLEMENTATION 

STATUS 

Implemented CURRENT 

IMPLEMENTATION 

DATE 

December 2019 

AGENCY UPDATE 
In February 2019, an interim “Clearance Process” was initiated by the Executive Office, the Center 

for Procurement and Contract Services (CPCS) and Engineering Contracts to review consultant 

contract scopes of work over $150,000 to ensure alignment with Department objectives. 

Subsequently, CPCS, Engineering Contracts, and the Attorney General’s Office collaborated in 

developing a more robust clearance process that identifies different levels of review and approval for 

scopes of work by type of good/service and dollar amount. This new Clearance Process was 

finalized in November, and rolled out internally the second week of December. The Clearance 

Process includes: an elevated review (Supervisors, Division Directors, Executive Management and 

AG’s Office, etc.) and approval of SOW, procurement/contracting method, and authorization to 

proceed. Beginning January 1, 2020, all “shopping carts” (the business process which initiates a 

procurement process) will require a signed Clearance Process form and/or other pre-identified 

documentation substantiating that the SOW has been subject to the required level of review and 

approval.  

 

Additionally, Fiscal Rule 3.3, Section 8.3 outlines that the State Controller or delegate shall review 

all expenditure contracts to determine if the contract complies with Fiscal Rule 3-1, Section 3.  In 

addition to the Controller signature, the Chief Engineer (for CDOT and the Bridge Enterprise), the 

Director of the High Performance Transportation Enterprise (for HPTE), and the Director of 

Aeronautics (for Division of Aeronautics) sign expenditure and non-expenditure contracts.  A CFO 

memo was issued to signatories in December outlining responsibilities for review and approval of 

contracts. The memo outlines the use of a cover sheet from CPCS, Engineering Contracts or the 

State Architects Office, verifying that the contract has been thoroughly vetted for risk to the 

Department. The cover sheet verifies that Supervisors and Project/Program Managers, as well as 

appropriate CPCS, Engineering Contracts, or State Architect staff, have reviewed the contract prior 

to submittal for signature by the Controller, Chief Engineer, Director of the HPTE, or Director of 

Aeronautics.  The memo also stipulates that neither the Chief Engineer or Director of the HPTE  or 

Director of Aeronautics should sign any contract that does not include such a cover sheet. 
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RECOMMENDATION 6C 
The Department of Transportation (Department) should ensure that it has effective controls over the 

cost, duration, and scope of work in master task order contracts by requiring staff to document 

preapproval of additions or changes to consultant and subcontractor rates through either (1) formal 

amendments to the contract or task orders, or (2) incorporating Master Pricing Agreements into the 

contracts and referencing those documents as the authoritative source of rate amounts. 
CURRENT 

IMPLEMENTATION 

STATUS 

Implemented CURRENT 

IMPLEMENTATION 

DATE 

December 2019 

AGENCY UPDATE 

The Engineering Contracts Unit began incorporating references to the consultant’s Master Pricing 

Agreement in new master task order contracts and task orders in September 2019. New contracts and 

task orders now reference the authoritative price agreement. Additionally, documentation of required 

staff preapproval of additions or changes to consultant or subcontractor staff rates are now being 

incorporated into the Master Pricing Agreements. 

 

RECOMMENDATION 6D 
The Department of Transportation (Department) should ensure that it has effective controls over the 

cost, duration, and scope of work in master task order contracts by updating the template for master 

task order contracts used to obtain professional services to ensure that the contracts specify an exact 

end date. 
CURRENT 

IMPLEMENTATION 

STATUS 

Implemented CURRENT 

IMPLEMENTATION 

DATE 

May 2019 

AGENCY UPDATE 
            The Engineering Contracts Unit now requires all professional services master task order contracts to 

establish a specific end date at the time the contract is awarded. 
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RECOMMENDATION 6E 
The Department of Transportation (Department) should ensure that it has effective controls over the 

cost, duration, and scope of work in master task order contracts by updating the Department’s 

delegation agreement with the State Controller to specify which staff have authority to sign high-risk 

contracts, which include master task order contracts and related task orders. 
CURRENT 

IMPLEMENTATION 

STATUS 

Implemented CURRENT 

IMPLEMENTATION 

DATE 

June 2019 

AGENCY UPDATE 
The Current Delegation of State Controller’s Authority Agreement specifies the scope of delegation 

for each staff regarding contract approval and signature authority. This agreement was most recently 

updated on November 17, 2017.  

  

The waiver to execute Master Task Order Contracts and task orders issued under those contracts for 

non-high risk types of contracts was granted by the Office of State Controller (OSC) in December of 

2018.  

  

The Department approached the OSC regarding the incorporation of this waiver into the Current 

Delegation Agreement. The OSC responded on July 31, 2019 indicating that it is not possible to 

incorporate Fiscal Rule Waivers into the Controller Delegation Agreement, noting different purposes 

and requirements. The Department was instructed to use the agreed-upon delegation agreement for 

CDOT's controller and handle exceptions to fiscal rules through the fiscal rule waiver process. 

 


